All

Avg of Hours

22.15

**Avg Budget Hours** 


**Projects** 


2457


8571

All


20.47 Project Has Not Tickets Project Has Ticket Actual Cost and Earned Value (AVG) by WeekDate







ΑII



## Project Code Week Avg Ticket Cycle Time Project Details & Tickets 0WK1017 ΑII 154.53 Cost Performance Actual Vs Budget **Actual Cost** ● Actual Hours ── Budget Hours 20 15 599.76 633.08 10 CPI Earned Value 0.98 633.08 2022\_W37 2022\_W41 Ticket Number by Ticket Origin and Severity Tickets By Severity Tickets By Stage 30 Supplier Quality Software Mechanical Customer Industrial System Hardware Functional Optical Validation Ticket Number Start Date End Date Cycle Time Severity Is Task Overdue Ticket Origin Stage Site 26/04/2022 31/10/2022 Tict2910 Industrial 188 Green Closed False Tict2914 30/05/2022 24/10/2022 Closed **Functional Validation** False 147 Green Tict2755 Not Assigned Under Analysis Mechanical 25/08/2022 30/09/2022 36 Yellow True 10/01/2022 07/09/2022 Not Assigned Under Analysis Tict2760 240 Yellow Mechanical True Tict2762 30/05/2022 20/10/2022 143 Red Not Assigned Closed Customer False Tict2765 15/02/2022 07/10/2022 234 Yellow Not Assigned Cancelled Hardware False Tict2767 18/04/2022 01/09/2022 Not Assigned Closed Supplier False 136 Orange

Not Assigned Cancelled

**Functional Validation** 

False

216 Yellow

Tict2795

08/03/2022 10/10/2022

